
Schedule and Timeline 

City staff anticipates the entire planning process taking 10 to 12 months. The work only includes 
planning and does not include the zoning or environmental work which will occur when the 
entire community plan is updated starting in 2013. 

Component Objective Tentative Dates 

Project Working Group 
Meeting #1 

• Discuss vision, key issues, format for first 
workshop 

• Present the project and planning process  

May 2011 

Community Workshop #1 • Identify community visions and key issues, 
visual preferences, opportunities and 
constraints 

June 2011 

Community Character 
Survey 

• Identify vision, key issues to help formulate 
corridor goals and urban design principles 
(e.g. land use and urban design patterns, 
transportation investments, public facilities 
improvements) 

June 2011 

Project Working Group 
Meeting #2 

• Review the results of the workshop  
• Present key findings from the Existing 

Conditions Report 
• Brainstorm corridor goals and urban design 

principles 

July 2011 

Project Working Group 
Meeting #3 

• Review the results of the community character 
survey 

• Brainstorm alternatives  
• Discuss potential screening criteria (based on 

goals and principles) 

August 2011 

Charrette • Develop Preferred Plan December 2011 

Project Working Group 
Meeting #4 

• Review charrette results 
• Refine Preferred Plan and policies 
 

December 2011 
(immediately 
after charrette) 

Project Working Group 
Meeting #5 

• Refine Preferred Plan and policies 
• Discuss format for second workshop 

February 2012 

Community Workshop #2 • Present Preferred Plan 
• Refine policies and implementation strategies 

March 2012 

Project Working Group 
Meeting #6 

• Refine Draft Master Plan and Implementation 
Strategy 

April 2012 


